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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We
applied to EPA for the second time for supplemental funding in January 2001. We were
successful, and the project has been re-initiated with the new objectives as outlined in
the supplemental proposal. The supplemental funding selection was made in March
2001, and awarded in July 2001. This document presents the eleventh official quarterly
report since the initial grant award, and covers the 3rd and 4th fiscal quarters of 2001
(April 1, 2001 through September 30, 2001). Future reports will be issued after each
quarter.

2.0 Activities These Two Quarters

Very little activity occurred in the 3rd quarter. The necessary documentation was
prepared and submitted for the EPA Cooperative Agreement, and HGAC approval was
obtained. EPA finalized the Cooperative Agreement in July.

A new cleanup workplan was prepared and submitted to the TNRCC Voluntary Cleanup
Program (VCP) group for the 600 51st St. site. The new plan was for a cleanup through
capping and administrative controls, whereas the original plan had been for excavation
and replacement of the contaminated soil. This alternative approach was discussed with

927830

1



and agreed to by TNRCC. The reason for the change was that the City had planned on
re-locating their Recycle Center from its present location on 61st Street to this site due to
a potential sale of the 61st Street property. As a part of this relocation, the 600 51st St.
site was to be entirely paved (capped) with 6 inches of crushed limestone and asphalt
paving. The sale of the 61st Street property did not happen, so the recycle center will not
be relocated. However, this now gives the Tax Foreclosed Property Resale Committee
two approved options for site cleanup, either by the Committee or a potential buyer. The
capping approach is more economical, but does have some administrative restrictions
and deed recordation requirements.

Two new sites were added to the Potential Brownfields inventory list, bring the new total
to 33. The first is a former metal working facility located at 3224 Broadway .(Rear). It is
a tax-foreclosed property, with numerous old drums and containers located on the first
floor of a 2-story building. A Phase 1 Environmental Site Assessment (ESA) was
performed to ASTM guidelines for the property that included a thorough site inspection.
The Phase 1 ESA revealed no significant issues of concern. The site inspection
determined the drums and containers were mainly empty, and the building mainly
needed removal of the empty containers, trash and debris. The potential for asbestos
containing building materials and lead based paint was noted. The first floor was an
unpaved, earthen floor, and assessment and soil sampling was recommended after the
trash cleanup when the floor could be more thoroughly inspected.

The second new site is the Maco Stewart Beach Camp Area presently owned by the Bay
Areas Council of the Boy Scouts of America. (Note: A final decision on the inclusion of
this site in the BSAPP is pending.) The City had requested to use the property as a burn
site for debris collected after the 1983 hurricane, there was to be no other dumping other
than burnable materials, and the ash was to be buried on-site. The City had agreed to
absolve the Bay Area Council of any liability in connection with the burn operation.
Recently, a potential buyer/developer had an informal site investigation performed
(visual only), and it was determined from test excavation that there are various unburned
buried materials such as petroleum, copper, lead and others. They estimated a $35,000
to $45,000 cleanup cost. Apparently, all the materials disposed of by the City in 1983
were not burnable, or there has been other "midnight" dumping at the site. The site
investigation also indicated the potential wetlands on portions of the site. The Bay Area
Council has requested assistance from the City for this problem. The BSAPP will
perform Phase 1 and 2 ESAs and more thorough site investigations and test
excavations. From this, the problems can be identified and delineated, and cleanup
plans and estimates developed. If necessary, the BSAPP can enter the site in the VCP.
We will also request the Corps of Engineers to perform a wetlands determination at the
site.

The BSAPP Project Coordinator prepared a presentation for, and attended the
Brownfields 2001 National Brownfields Conference on September 24th and 25th. We
participated in a panel presentation with other Gulf Coast pilot cities including New
Orleans, Baton Rouge, and Port Arthur. The purpose of the presentation was to
overview the Brownfields programs in each of the Gulf Coast cities, and to share
methods, challenges, successes and ideas. A copy of Galveston's presentation slides is
attached for your information (I apologize in advance for the poor reproduction quality on
the color maps and photos). This should give you an overview of the scope of our
presentation.



3.0 Next Quarter's Planned Activities

A meeting will be held with the Tax Foreclosed Property Resale Committee to discuss
the next steps for 600 51st St. Work will begin on the Maco Stewart Beach Camp Site.
We will follow-up with City personnel on the 3224 Broadway Site. We will attempt to re-
initiate discussions with the BN&SF railroad on the 37th and Harborside property for the
Old Central/Carver Park youth sports complex. We will also inform GHA and GHFC of
our supplemental funding and offer continued support services to housing development
projects.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July
2001. The project is anticipated to run for two years through July 2004.

5.0 Budget Status

The old cooperative agreement has been superceded by the new cooperative
agreement. The remaining previous budget was less than $100. The new starting
budget is $150,000 for site assessment and redevelopment planning, and $50,000 for
Greenspace Development. As of September 30, 2001, $11,030.02 has been expended
from the $150,000, and nothing has been expended from the $50,000. Detailed Budget
Reports are included as Attachments 1 and 2.

6.0 Work Products Developed This Quarter

A Revised Cleanup Workplan for 600 51st St. was submitted to the TNRCC VCP group.
A Phase 1 ESA Report was submitted to the appropriate City personnel and project
distribution. Presentation slides were developed for the Brownfields Conference.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd 4th QTRs FY2001 (4/01 . g/n-n - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2001

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 30,000.00
$
$ 1,000.00
$
$ 2,000.00
$ 1,000.00
$ 34,000.00

$ 4,822.50
$
$
$
$ 1,024.48
$ 46.04
$ 5,893.02

$
$

$
$
$
$
$

$
$
$
$
$ 1,024.48
$ 46.04
$ 5,893.02

S 30,000.00
$
$ 1,000.00
$
$ 975.52
$ 953.96
$ 28,106.98

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$
$
$
$
$
$ 5,000.00

$ 1,070.00
$
S
$
$
$
$ 1,070.00

$

$
$
$
$
$
$

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 3,930.00
$
$
$
$
$
$ 3,930.00

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 35,000.00
$ 35,000.00
$
$
$
$
$ 70,000.00

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$
$
$
$
$
$
$

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$ 33,475.00
$ 34,620.50
$
$
$
$
$ 68,095.50

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 15,000.00
$ 12,000.00
$ 2,000.00
$
$
$
$ 29,000.00

$ 2,162.50
$
$
$
$
$
$ 2,162.50

$

$
$
$
$
$

$

$ 2,162.50
$
$
$
$
$
$ 2,162.50

$ 12,837.50
$ 12,000.00
$ 2,000.00
$
$
$
$ 26,837.50

[PROJECTTOTAL I $ 150,000.00 $ 11,030.02 I $ $ 11,030.02 $138,969.98

Attachment 1
To The City of Galveston's
Quarterly Project Report



Citv of
Brownfields Site Assessn^nt pilot Project

Quarterly Budget Report: 3rd 4th QTRs FY2QQ1 (4/01 - 9/01) . Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2001

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$

$
$
S

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$

$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

$
$
$
$

$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 13,000.00
$ 21,000.00
S
$
$
$
$ 34,000.00

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

PROJECT TOTAL $ 50,000.00 $ $ $ $ 50,000.00

Attachment 2
To the City of Galveston's
Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project

Key Indicators of Performance

Pilot Name: Galveston, Texas
Estimated Brownfields (AP1): 33

Potential
Brownfields

AP2
57th & Stewart Road
60051st. St.
East End Flats
Old Central/Carver Park
37th & Harborside
3224 Broadway (Rear)
vlaco Stewart Camp Site
Teledyne Pipe Plant
1802 Mechanic
514 21st Street
527 21st Street
202 25th Street
2610 Mechanic
31 8 27th Street
2627 Market
2701 Market
2728 Post Office
1201 Harborside
1202 Postoffice
1528 Mechanic
707 23rd Street
2327 Winnie
11 19 23rd Street
91 023rd Street
2928 Broadway
3102 Avenue L
57th & Broadway
425 59th Street
3 Lennox
6102 Broadway
241 7 57th Street
5701 Avenue S
302 25th Street
814 22nd Street
2728 Ball

TOTALS

Targeted
Brownfields

AP3
Eliminated

Y
Y

Area Study

Y
Y
Y

N"
N
N"
N"
N"
N"
N"
N"
N"
N"
N
N
N"
N"
N"
N"
N"
N"
N"
N
N
N
N
N
N
N"
N"
N"

5

**

Pilot
Assessments

Started
AP4

Feb-99
Feb-99
Aug-99
Aug-99
Aug-99
Jul-01

Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99

4

Pilot
Assessments

Complete
AP5

Jun-99
Sep-99
Jan-00
Dec-00
Dec-00
Jul-01

Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00

2

Non-Pilot
Assessments

Complete
AP6

Dec-99

1

Clean
Sites
AP7

N
N
Y
Y

Cleanups
Started

APS
N/A
N
N

Included as part of the Old Central/Carver Park Area Study

Cleanups
Complete

AP9
N/A

Redevelopment
Started
AP10
N/A

Cleanup
Construction

Jobs
Leveraged

AP11
N/A

Non-Pilot
Cleanup
Dollars

Leveraged
AP12
N/A

Redevelopment
Jobs

Leveraged
AP13
N/A

Non-Pilot
Dollars

Levaraged
Constr./Redev.

AP14
N/A

GalvBF/KeyMeas.Doc/D2/wt/9-01

Attachment 3
3rd 4th Quarterly Project Report
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